
MINUTES 

TOWN OF DARIEN BOARD OF EDUCATION CENTRAL OFFICE/ 

MATHER CENTER BUILDING COMMITTEE 

 

Tuesday, July 10, 2012  

 

The regular meeting of the Town of Darien Board of Education Central Office/Mather Center 

Building Committee was held on July 10, 2012.  Present were Vice Chairman Robin Woods, Louis 

Gesauldi, John Hertz and Elizabeth Hagerty-Ross.  Also present were Architect Tom Arcari, Mike 

Lynch Board of Education Facilities Director and Town Administrator Karl Kilduff.   

 

Chairman David Campbell was absent. 

 

The meeting to order at 12:02 p.m. 

 

NEW BUSINESS 

a) Project Update on Board of Education Central Office Phase 

It was reported that the State plan review of the building would be completed by July 19 and 

the design team would then respond to any questions from the State.   

 

Portions of the lower level did test positive for radon during recent testing.  Mitigation and 

additional venting were reported to be of minimal cost. 

 

b) Other Items of Relevance to the Committee  

Mr. Lynch noted that he started to receive calls from prospective bidders interested in parts 

of the project.  It was noted that all such calls should be directed to Mr. Kilduff as the Town 

was already maintaining a list of potential bidders. 

 

Mr. Hertz moved, seconded by Ms. Hagerty-Ross, to approve the minutes of June 26, 2012.  

The motion passed 3-0 with Ms. Woods abstaining. 

 

The Committee briefly discussed that status of the garage portion of the project and the level 

of involvement Mr. Lynch has had in looking at the development of project drawings. 

 

The Committee had a general discussion on the current bidding environment. 

 

c) Project Update on Mather Center Phase 

Mr. Arcari reported on the potential bid schedule as a result of the State review process for 

35 Leroy.  He suggested that bidding might take place later in August so as to allow for time 

to review any comments from the State, prepare answers and wait for final State approval to 

bid the project.  He added that having the bids out in the market place for 4 weeks would be 

the norm.  As a result, September would be the possible bid opening and mobilization could 

take place by the end of that month.  This schedule would then have the Board of Education 

moving during the February break. 
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Mr. Arcari further reported that the documentation for the Mather Center was essentially 

done at this point with only a few minor issues to be completed. 

 

ADJOURNMENT 

The meeting was adjourned at 12:27 p.m. 

 

Respectfully submitted 

 

Karl F. Kilduff 

Administrative Officer 


